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Self-Anchored

Suspension Bridge
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Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Jacking of the first displacement of the jacking saddle
- Misc prep work for load transfer (LT) suspender jacking
- Measuring of cable band bolts
- Installation of butyl rubber in grooves between cable band halves

I was inspecting Gary Anderson’s crew LT prep work at the suspender jacking brackets & other misc work.
See below for a list of labor for these crews, & for details of the work performed. Others (S. Daouk, B.
Brignano, Victor Altimarano, Alex Schmitt, L. Woo) were inspecting the jacking of the jacking saddle,
installation of butyl rubber, & the cable band bolt measuring. See their diaries for details on this work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.
- At 07:00, Gary’s crew started doing misc work around the suspenders (running up the nuts on suspender
jacking rods at various PPs, ensuring the platforms will not interfere with the suspender jacking rods, etc).
- At 07:45, I left the bridge.
- From 08:00 until 08:30, I attended the weekly safety meeting. The topic was general project safety.
- At 09:00, I arrived back at the bridge. At this time, Gary’s crew continued doing misc work around the
suspenders preparing for LT suspender jacking.
- At 12:45, I left the bridge.
- From 13:00 until 14:15, I did misc office work at the pier 7 office (searched PMIV for Cable submittals &
RFIs, started writing my diary for the day, spoke with Warren Collins & Roman Granados regarding the
status of field work, etc).
- At 14:30, I arrived back at the bridge. At this time, Gary’s crew continued doing misc work around the
suspenders preparing for LT suspender jacking.
- At 15:30, Gary’s crew stopped working on LT prep, & went to the top of the Tower to work on Tower head
installation.
- From 15:30 until 16:00, I went to the Tower head to make sure that someone was covering the
inspection. Sami Daouk was covering it.
- From 16:00 until 16:30, I went to check on the status of the jacking saddle operation.
- At 16:40, I left the bridge.
- From 17:00 until 17:30, I spoke with Roman Granados regarding staffing needs during the upcoming LT
operation.
- From 17:30 until 17:40, I completed my diary for the day & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 363 Date: 16-Aug-2012 Thursday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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